

6 January 2026

Company name:	Datasection Inc.
Representative:	Norihiko Ishihara Representative Director, President and CEO (Securities code: 3905, TSE Growth)
Contact person in charge:	Yuichi Nozawa Head of Legal Department TEL: +81 50-3649-4858

(Change in Disclosed Information)
Notice Regarding Receipt of a Large-Scale Order

As disclosed in the announcement dated 10 July 2025 entitled “Notice Regarding Receipt of a Large-Scale Order”, Datasection Inc. entered into a large-scale usage agreement for AI-oriented GPU servers to be deployed at an AI data centre planned to be established in Japan (the “First Domestic Data Centre”), indirectly through its business partner, NowNaw Japan Co., Ltd. (hereinafter “NNJ”).

The agreement was concluded with a customer that is one of the world’s largest cloud service providers (hereinafter the “Customer”), and such agreement constitutes the initial large-scale order (the “Initial Large-Scale Order”).

Subsequently, as disclosed in the announcement dated 1 December 2025 entitled “(Progress of Disclosed Items) Notice Regarding a Large-Scale Order”, in the course of advancing the project to establish the First Domestic Data Centre, the Company received a request from the Customer for an expansion of the usage capacity for AI-oriented GPU servers.

The Company determined that accommodating this request would contribute to the further enhancement of value provided to the Customer and to the deepening of a medium- to long-term collaborative relationship, and therefore decided to accept the request. Accordingly, following a review of the development plan for the First Domestic Data Centre, the scheduled opening date of the data centre and the commencement of service provision based on the Initial Large-Scale Order were revised from September 2025 to December 2025.

In parallel, the Customer also requested flexible arrangements regarding the timing of service commencement and the early provision of additional GPU server capacity. In response, prior to the full-scale operation of the First Domestic Data Centre, the Company Group established a framework to provide diverse and flexible AI infrastructure through its proprietary algorithmic system, TAIZA, which optimises the operation of large-scale GPU clusters, in close partnership with leading AI infrastructure-related operators in Japan and overseas.

By leveraging AI infrastructure assets such as GPU servers provided by these partners (hereinafter referred to as the “Partner”), the Company secured an additional large-scale order from the Customer, indirectly through NNJ, in the same manner as the Initial Large-Scale Order, which was effective as of 16 September 2025 (the “Additional Large-Scale Order”).

More recently, as the Company has continued to advance the development plan for the First

Domestic Data Centre, additional requests from the Customer have necessitated changes to specifications, including the configuration of GPU server clusters as well as network and security design, together with additional construction work. Consequently, the commencement of service provision under the Initial Large-Scale Order has once again been revised, from December 2025 to March 2026.

Accordingly, the commencement of revenue recognition from service provision under the Initial Large-Scale Order has been deferred from the originally planned September 2025 to March 2026. In order to cover the additional costs to be borne by the Company arising from this deferral, discussions were held with the Customer regarding an increase in the GPU server usage fee relating to the Additional Large-Scale Order.

As a result of these discussions, the Company agreed to increase the GPU server usage fee by approximately 14.3%, effective from the commencement date of the contract term, and to extend the contract term from six months to twenty-four months. An amendment memorandum reflecting these changes was executed on 5 January 2026.

The details of the contract amendments are as follows.

With respect to the full set of servers equipped with NVIDIA® B200 GPUs (5,000 units; 625 servers) to be installed at the First Domestic Data Centre, delivery had originally been scheduled to be completed by September 2025. However, in light of the postponement of the scheduled commencement of service provision, and following discussions with the manufacturer, the delivery schedule has been revised to February 2026, except for 48 servers that have already been delivered.

In addition, as the receipt of advance payments from the Customer relating to the Initial Large-Scale Order is scheduled to occur after the commencement of service provision, no such advance payments have been received as of the date of this announcement.

1. Details of the Contract Amendment

The amended items (excluding the footnotes) are indicated by underlining.

Before Amendment

Order Description	AI data centre service usage agreement
Order Amount	Approximately USD <u>25.8</u> million per month as of October 2025 (Notes 1 and 2) (The supply capacity may be expanded in the future, and in such case, the order amount will be increased in accordance with the expansion of the supply capacity.)
Contract Term	From 15 September 2025 to <u>14 March 2026</u> (with an automatic renewal clause)

Notes:

1. The amount converted into Japanese yen at the closing exchange rate of JPY156.15 per USD as of the end of November 2025 is approximately JPY4,028 million per month.
2. As the supply capacity has been expanded on a phased basis, the monthly amount for September 2025 was USD 2.19 million (approximately JPY321 million).

After Amendment

Order Description	AI data centre service usage agreement
Order Amount	Approximately USD <u>29.9</u> million per month for the period from October 2025 <u>to December 2025</u> (Notes 1 and 2) (The supply capacity may be expanded in the future, and in such case, the order amount will be increased in accordance with the expansion of the supply capacity.)
Contract Term	From 15 September 2025 to <u>14 September 2027</u> (with an automatic renewal clause)

Notes:

1. The amount converted into Japanese yen at the closing exchange rate of JPY156.65 per USD as of the end of December 2025 is approximately JPY4,686 million per month.
2. As the supply capacity has been expanded on a phased basis, the monthly amount for September 2025 was USD 2.19 million (approximately JPY321 million).
3. The order amount reflects actual results for the period from October 2025 to December 2025 and represents an increase of approximately 14.3% compared with the amount prior to the amendment.

2. Overview of the Counterparty

(No changes from the information disclosed in the announcement dated 1 December 2025 entitled “(Progress of Disclosed Information) Notice Regarding a Large-Scale Order”)

(1) NowNaw Japan Co., Ltd.

(As of 30 September 2025)

1. Name	NowNaw Japan Co., Ltd.
2. Location	11F, 4-3-5 Hatchobori, Chuo-ku, Tokyo, Japan
3. Representative	Representative Director, Reika Omi
4. Business Activities	- Development and operation of cloud computing platforms and related infrastructure - Provision of cloud-based services including IaaS, PaaS, and SaaS solutions - System integration and custom development for enterprise cloud migration - Development and management of cloud-native applications and microservices - Operation and maintenance of secure, scalable, and high-availability cloud environments
5. Capital	JPY 10 million
6. Date of Incorporation	25 October 2022
7. Major Shareholder	Reika Omi (90%)

8. Relationship with the listed company	Capital Relationship	None
	Personnel Relationship	None
	Business Relationship	The Company has entered into a basic agreement on a business alliance with the counterparty for the purpose of collaboration between the two companies, including the present matter. In addition, the Company has executed a joint development agreement with the counterparty, under which the Company has commissioned the development of “TAIZA,” its proprietary algorithm system designed to optimise the operation of large-scale GPU clusters. Furthermore, the Company has entered into multiple AI data centre service usage agreements, with the counterparty acting as its agent. In addition, the Company has outsourced part of the operation and maintenance services for AI data centres operated by the Company to the counterparty.
	Related Party	None
9. Financial Condition and Business Performance	Due to confidentiality obligations, disclosure has been withheld.	

(2) The Customer

At the request of the Customer and in accordance with confidentiality obligations, no corporate information relating to the Customer is disclosed.

With respect to the relationship between the Company and the Customer, the Company has entered into AI data centre service usage agreements, indirectly through NNJ, relating to both the First Domestic Data Centre project (including the Additional Large-Scale Order) and the First Australian Data Centre project, respectively.

There are no capital relationships, personnel relationships, or related-party relationships between the Company and the Customer.

(3) The Partner

At the request of the Partner and in accordance with confidentiality obligations, no corporate information relating to the Partner is disclosed.

With respect to the relationship between the Company and the Partner, the Company has entered

into a purchase agreement for usage capacity of AI infrastructure, including GPU servers, relating to the Additional Large-Scale Order.

There are no capital relationships, personnel relationships, or related-party relationships between the Company and the Partner.

3. Outlook

The impact of this matter on the Company's consolidated financial results for the fiscal year ending 31 March 2026 has already been reflected in the announcement entitled "Notice Regarding the Revision of Consolidated Earnings Forecast" released today.